TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Larry A. Peters, P.E., Town Engineer / (954)797-1113
SUBJECT: Resolution

AFFECTED DISTRICT: District 3

TITLE OF AGENDA ITEM:
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
APPROVAL AND EXECUTION OF CHANGE ORDER NO. 1 FOR S.W. 23rd
STREET ROADWAY IMPROVEMENTS.

REPORT IN BRIEF:
Installation of the S.W. 23rd Street drainage pipe required field modifications due to
interference from previously unknown utilities located in the drainage corridor.
Additional funding and schedule extension is required to accommodate the required
changes and repair the irrigation system damaged during drainage pipe installation.

PREVIOUS ACTIONS:
N/A

CONCURRENCES:
Bid Specification Committee
Craven Thompson and Associates (Design Engineers)

FISCAL IMPACT:
Has request been budgeted? yes
If yes, expected cost: $18,975.00
Account Name: Capital Outlay/Drainage Projects

RECOMMENDATION(S):
Approval of the Resolution

Attachment(s):
Resolution
Change Order No. 1



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE

APPROVAL AND EXECUTION OF CHANGE ORDER NO. 1 FOR S.W. 23

STREET ROADWAY IMPROVEMENTS.

WHEREAS, the Town Council of the Town of Davie accepted the bid for S.W. 23rd
Street Paving and Drainage on July 18, 2002, by Resolution No. R-2002-171; and

WHEREAS, drainage pipe needs to be relocated due to previously unknown utility
conflicts and the addition of a discharge headwall, additional funding and time is required to
complete the project; and

WHEREAS, Change Order No. 1 has been completed by the Contractor and offered to
the Town for consideration and acceptance; and

WHEREAS, the Engineering Division of the Development Services Department

recommends approval of the attached Change Order No. 1.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the
appropriate Town Official to execute the attached Change Order No. 1 increasing the total
Contract Sum from $206,801.15 to a new total Contract Sum of $225,776.15 and authorizes the
expenditure from the Capital Outlay/Drainage Projects account. Additionally, the Town
Council authorizes the extension of the Contract Time by 21 (Twenty-one) calendar days.

SECTION 2. This resolution shall take effect immediately upon its passage and

adoption.
PASSED AND ADOPTED THIS DAY OF , 2003.
ATTEST: MAYOR/COUNCILMEMBER

TOWN CLERK



APPROVED THIS DAY OF , 2003.




2000 EDITION

AlA DOCUMENT | G701-2000
Change Order

(Instructions on reverse side)

PROJECT: CHANGE ORDER NUMBER: 4 owNER O
DR s 8 DAYE: 12/16/2002 ARCHITECT [J
ROADWAY IMPROVEMWENTS

' . 2521 B-02-68 TorR O
SW 23 STREET ARCHITECT'S PROJECT NUMBER: CONTRACTO
DAVIE, FLORIDA CONTRACT DATE: 05/07/2002 FIELD [
TO CONTRACTOR: CONTRACT FOR:  PAVING AND DRAINAGE OTHER L]
{Name and address)

CHARLIE FRYMYER PAVING, INC.
201 N.W. 20th AVE.
FORT LAUDERDALE, FL 33311

THE CONTRACT IS CHANGED AS FOLLOWS:
{Include, where applicable, any undisputed amount attributable to previousty executed Construction Change Directives.)

C.0O. #1
Scope of work attaced hereto and made a part hareof.

The original {Contract Sum) (Guaranteed Maximum Price} was $ T

The net change by previously authorized Change Orders $ 0.00 .

The {(lontract Sum} {Guaranteed Maximum Price) prior to this Change Order was 206,801 '1_5

The (Contract Sum) (Guaranteed Maximum DPrice) will be {increased) (decreased}

{unchanged} by this Change Order in the amount of $j8,97500
. . Lo . . . 22577615
The new [Contract Sum) (Guaranteed Maximum Price) including this Change Order will be s o
The Contract Time will be (increased) (decreased} (unchanged) by . { 21 ) days.

. . L . 021212002
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which

have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph
7.3.8 of ATA Bocument Axon

Not valid until signed by the Architect, Contractor and Qwner.

CRAVEN, THOMPSON & ASSO CHARLIE FRYMYER PAVING, INC.  TOWN OF DAVIE —
ARCHITECT {iyped nume} CONTRACTOR 'I/-J"yped narme) OWNER (Typed n‘cr.rm’) §§|g4}4
4
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{ Signature) (Signature) [Signaiure) —
2000 AIAG
i, g AlA DOCUMENT G701-2000
Pain N T Pl \".’ Frione — __ — — CHANGE ORDER
BY BY BY
12:)ialo2 (26 e _ o
DATE DATE DATE ol &
i
'@2000 The American Institute of Architects. Reprdductiun of the material herein or substantial quatation of its The Am.erican Institute
provisions withaut written permission of the AlA vialates the copyright laws of the United States and will subject of Architects
the viclator to legal prosecution. 1735 New York Avenue, NW.

WARNING: Unlicensed photocopylng viclates U.S. copyright laws and will subject the violator o legal prosecution. washington, D.C. 20006-5292



CHANGE ORDER #1

Item [. = $6,920.00

Due to the relocation of 307- 36”7 pipe from 10’ north of pavement to 6° north of
pavement. The result of the relocation makes it extremely difficult to excavate in that
great care must be taken to protect the road from damage and undermining. This will
reduce production. The end result, additional time, material, machine and man hours not
previously required are now required as a direct result of vertical and horizontal changes
in the job Estimate additional time of 4 working days. Additional costs as a result of
aforementioned are as follows Excavator 32hrs@$85.00 per hr. = $2,720.00. Pumps

4days@$250.00 per day = $1000.00. Combo Backhoe 32hrs.@3$40.00 per hr. =
$1,280.00. Labor 32hrs@$20.00 per hr. x 3men =$1920.00.

Ttem 2. = $1500.00
Demobilization on 10/21/02
Remobilization on 10/28/02
Additional days =7

Item 3. = $800.00

Revised plans require an 8" deeper excavation. This results in excessive material
handling. Dump Truck 16hrs@$50.00 per hr. = $800.00

item 4, = §775.00

Authorization and agreement among Town of Davie, City of Sunrise Utilities and
Engineer of Record on or about 13/19/02 to shorten 8 DIP blow-off @ Sta 11+00
approximately 6’ to resolve conflict with drainage pipe installation.

ftem 5. = 82730.00

Install Rip-rap Headwall at drainage discharge to canal per revised plans and agreement
with Town of Davie, Central Broward Drainage District and the Engineer of Record.
Additional days = 10

Item 6. = 36250.00
Repair and replace irrigation line to Hiatus Road north of SW 23" Street = $2250.00,
and irrigation line on north side of SW 23" Street = $4000.00

NOTE There is no retainage to be held by Town of Davie on Item 6.50-‘;,
o{!
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